COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 10/ 2001

ESTI MATE SUMVARY 16: 26: 28
CONTI D C13154 ESTI MATE NO. 0001 PROG SPEC YR 1999
PCN: 13154- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 17.5 DAYS TIVE ALLOW 147 WORK DAYS
FYO1 FREEWAY STRI PI NG PERCENT TIME:  11.90 ORI G TIME ALLOW 87 WORK DAYS
PRQJECT NO C R600- 147
FYO1 FREEWAY STRIPI NG
NAVE OF ROAD: REGI ON 6 FREEWAY STRI Pl NG
PRQIECT COUNTI ES: VARl QUS, REG ON 6
CONTRACTOR:
KOLBE STRI PI NG | NCORPORATED PAY PERI OD ENDI NG 06/ 30/ 2001 DATE TI ME STARTED 06/ 03/2001
550 TOPEKA WAY DATE LET 04/ 26/ 2001 DATE WORK BEGAN 06/ 03/ 2001
DATE AWARDED 05/ 03/ 2001 DATE TI ME STOPPED 04/17/2002
DATE CONTRACT EXECUTED  05/14/2001 DATE ACCEPTED 04/17/ 2002
CASTLE ROCK CO 80104 303/ 688- 9516 DATE NOTI CE TO PROCEED 06/ 03/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI: $ 1,792, 594. 95 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PRQJECT AMTI:  $ 1,041, 337.50 NON- PARTI Cl PATI NG 545, 670. 65 545, 670. 65
PERCENT COMPLETE: 30. 44% TOTAL EARNI NGS 545, 670. 65 545, 670. 65
FUNDS AVAI LABLE: $ 1,246,924.30 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 545, 670. 65 545, 670. 65
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -8,110. 06 -8,110. 06
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 537, 560. 59 537, 560. 59
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0. 00
ANMOUNT DUE 537, 560. 59 537, 560. 59
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 537, 560. 59

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:
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| TEM
DESCRI PTI ON

PREV QTY/ ANOUNT
QTY TH'S PERI OD TH 'S
QY TO DATE PERI OD AMOUNT

CAT NO0200

0005 202-00250

0010 626-00000

0015 627-00005

0020 627-01000

0025 627-03000

0030 630-80520

0035 700-70010

0045 700-70028

0050 700-70002

REMOVAL OF PAVEMENT MARKI NG

MOBI LI ZATI ON

EPOXY PAVEMENT MARKI NG

PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE A)

PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE C)

MOBI LE PAVEMENT MARKI NG ZONE

F/ A M NOR CONTRACT REVI SI ONS

F/ A ESB PROGRAM

F/ A ANTI CI PATED CMO

CAT 0200

PROQIECT TOTAL

212, 033. 000
SF
0. 65000

1.000
LS
5, 000. 00000

16, 936. 000
GAL
36. 00000

0. 000
SF
6. 00000

130, 877. 000
SF
7.50000

117. 000
DAY
500. 00000

0. 000
F A
1. 00000

0. 000
F A
1. 00000

0. 000
F A
1. 00000

CURRENT AMI $ 1,792,594.95$

0. 000
4,641. 000 3, 016. 65
4,641.000 3, 016. 65

0. 000
1. 000 5, 000. 00
1. 000 5, 000. 00

0. 000
1,179. 000 42, 444.00
1,179. 000 42,444, 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
64, 928. 000
64, 928. 000

486, 960. 00
486, 960. 00

0. 000
16. 500 8, 250. 00
16. 500 8, 250. 00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

545,670.65% 545, 670. 65



